Early Work - Spring 2015 – Mid April – End of June

- Deliver and set up office trailers.
- Construct temporary partition at Wood Shop so shop existing addition can be removed during School April vacation.
- Remove the existing precast concrete storage structures used by Automotive and the Wood Shop.
- Setup new Main Server Room.
- Take down the existing fencing and install temporary construction fence.
- Commence building new driveway along the south elevation of the school.
- Start the install of new water line, electrical underground service and gas service.
- Remove all existing auditorium seating.

Phase One – Summer 2015 – School Vacation End of June to End of August

- Construct temporary Main Entrance - west of the existing entrance. Build new corridor to Main Office.
- Erect new temporary partitions as needed to segregate the auditorium from the school.
- Erect temporary fencing around Phase 2 construction zone.
- Commence asbestos abatement.
- Renovations to the Davis Gym – complete by end of August.
- Renovations of the Cafeteria / Kitchen – complete by end of August
- Construct new Main Electrical Room.
- Construct the new parking lot South of the Concession Stand
- Grind and repave the existing Student Parking Lot.
- Prep Student Parking Lot for new lighting – install new bases (leave existing parking lot lights in place until new lights are installed).

Phase Two - School Year 2015 – 2016

- Demolish the existing Auditorium, Locker Rooms.
- Construct a new Auditorium, Music and Performing Arts area.
- Construct a new Four Court Gym.
- Build new rear driveway / parking lot

Phase Three – April 2016 – September 2016

- Start construction of new Main Entrance in April
- Summer 2016 - Renovate interior of existing Library into Administration, Guidance, and Library.
- Summer 2016 - Construct new front parking lot.
- Summer 2016 - Abate existing CTE & Four Court Gym area scheduled for demolition.

Phase Four - July 2016- May 2017

- Renovate the existing administration area
- Demolish the existing four court gym and CTE.
- Construct new CTE and Stem Wing.
Phase Five – July 2017 – May 2018
- Abate & demolish the remaining existing CTE
- Renovations of existing interior classrooms and hallways

Phase Six – July 2017– February 2018
- Construct remaining CTE Building – Culinary, Cosmetology

Phase Six “A” – February 2018 – May 2018
- Demolish existing Culinary Kitchen & Three Season Dining
- Construct ROTC, Restrooms and storage